
 
 
 Report 

Committee of Council 
The Corporation of the City of Brampton  

2018-06-20 
 

 

Date: 2018-06-07 

 
Subject: Status Update – Planning for Queen Street Rapid Transit: 

Downtown Brampton to Vaughan Metropolitan Centre (File IB.C) 

 
Contact: Hank Wang, P.Eng., Strategic Planner, Service Development, 

Brampton Transit, 905-874-2750 ext. 62626, 
hank.wang@brampton.ca 

 

 
Recommendations: 

 
1. That the report from Hank Wang, P.Eng., Strategic Planner, Service 

Development, Brampton Transit, dated June 7, 2018, to the Committee of Council 
Meeting of June 20, 2018, re: Status Update – Planning for Queen Street 
Rapid Transit:  Downtown Brampton to Vaughan Metropolitan Centre (File 

IB.C), be received. 
 

Overview: 
 

 The City of Brampton, through Brampton Transit, is developing a 
framework for advancing rapid transit in the Queen Street-Highway 7 

corridor – with input from Metrolinx, Peel Region, York Region, and the City 
of Vaughan. The initiative, titled “Queen Street Transit Master Plan Study”, 

will recommend a preferred approach to upgrading the existing Züm 
“Priority Bus” service in the corridor from mixed-traffic operation to full 
rapid transit standard with dedicated transit lanes. 

 

 York Region and Metrolinx are currently implementing dedicated transit 

lanes (“Rapidway”) for Bus Rapid Transit (BRT) operation in the Highway 7 
corridor. The Brampton Züm service on Highway 7 is planned to operate on 
the new Rapidway upon completion. 

 

 Feedback to date from York Region and Metrolinx staff on the Queen Street 

Study indicates a strong commitment to BRT and the Viva Rapidway 
program in the Highway 7 corridor; both partners have expressed a desire 
for Queen Street Rapid Transit to share a common transit mode with Viva 

BRT – as is the case today with Brampton Transit Züm. 
 

 The 2013 Benefits Case Analysis for Queen Street Rapid Transit, prepared 
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by Metrolinx in collaboration with the City of Brampton, found that forcing 

customers to transfer from one mode (i.e. light rail) to another (i.e. bus) to 
continue their journey in the same direction will have a negative impact on 
ridership. This was echoed by a high-level analysis on the Queen Street 

Study, which found that the forced transfer will make Queen Street Rapid 
Transit unattractive to customers – even in comparison with status quo. 

 

 The existing Züm service in the Queen Street-Highway 7 corridor has been 

experiencing robust growth since the first full year of operation in 2011.  
Based on the planned service increase in the corridor over the next five 
years, it is anticipated there will be an emerging need to further expand 

capacity with dedicated transit lanes between the next 5 to 10 years. 
 

 It has been determined that Bus Rapid Transit (BRT) in dedicated lanes 
should be the logical first step for implementing rapid transit on Queen 
Street, with a target implementation timeframe of 5 to 10 years – subject to 

funding availability and the necessary approvals in place. The design of the 
BRT corridor shall allow for future upgrades in capacity, infrastructure, 

technology (e.g. electric propulsion, vehicular automation, autonomous 
vehicles, Smart Lanes), or conversion to light rail, if warranted. The design 
of the BRT corridor shall also allow for potential commingle operation with 

light rail – in the longer term – if the Hurontario LRT were to be extended 
via Kennedy Road and Queen Street. 

 

 Metrolinx will be initiating a BRT Planning Study and Initial Business Case 
(IBC) for the Queen Street-Highway 7 West Corridor in partnership with 

Brampton Transit staff. The IBC will compare investment options for Queen 
Street Rapid Transit, select a preferred option for further refinement, and to 

help secure funding for planning, preliminary design, and environmental 
assessment. 
 

 Preparations are underway for a second public meeting on Thursday, June 
21, 2018 at Bramalea Civic Centre, and Monday, June 25, 2018 at City Hall 

Conservatory. Staff and key individuals from the consulting team will be on 
hand to provide a status update on the following: 

o Proposed planning approaches for Queen Street Rapid Transit 
o Proposed transit solution for Queen Street Rapid Transit 
o Complete Streets approach to transit-lane design options 

o Potential Major Transit Station Areas and proposed Focus Areas 
 

 

Background: 

 
The City of Brampton, through Brampton Transit, is undertaking the Queen Street 

Transit Master Plan Study (Queen Street Study) to develop a framework for advancing 
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rapid transit in the Queen Street-Highway 7 corridor. The study will recommend a 
preferred approach to upgrading the existing Züm “Priority Bus” service in the corridor to 
full rapid transit standard, while allowing for upgrades in infrastructure, technology, and 

capacity over the longer term as warranted by demand, operational requirements, and 
technology availability. 

 
The Primary Study Area, as shown in Appendix ‘A’, is approximately 1 km wide centred 

on Queen Street between McLaughlin Road in the west and Highway 50 in the east.  

The study limits also encompass the entire boundary of the Downtown Brampton 
Mobility Hub, which is approximately 1.6 km wide in diameter centred on Brampton GO 

Station. The Secondary Study Area extends further west along Queen Street to 
Mississauga Road and further east along Highway 7 – through the City of Vaughan – to 
Vaughan Metropolitan Subway Station. 

 
The study objectives are as follows: 

 
 Transit: develop a true rapid transit line with dedicated transit lanes that will 

separate transit from general vehicular traffic, reduce overall runtime, increase 

service frequency, and increase overall people-moving capacity in the corridor 
 

 Transportation: develop a multimodal corridor that moves people and goods 

more efficiently and safely using transit, walking, cycling, cars, and heavy 

vehicles 
 

 Land Use: provide policy directions on future land use within the study area to 

direct land use intensification along the transit corridor, enable more transit-
supportive development, and support economic growth in Brampton 

 
 Urban Design: transform Queen Street into a pedestrian-friendly environment 

through successful public realm improvements and urban design concepts – 

creating vibrant public spaces for all ages and abilities 
 

The Queen Street East corridor is currently the busiest transit corridor in Brampton with 
over 25,000 transit customers per day on a weekday (Fall 2017), of which around 
19,000 are on the Züm service (Routes 501/501A/501C) while the rest are on the local 

service (Routes 1/1A). With population and employment anticipated to grow by over 
40% to 50% over the next 25 years, transportation needs within the corridor will continue 

to grow as well, necessitating transit expansion in order to handle the anticipated growth 
in demand. Queen Street East is a designated rapid transit corridor in the City’s Official 
Plan and Transportation Master Plan, a transit spine in the Brampton Vision 2040 

document, and a top transit priority in the City as identified by Council. 
 

Planning for rapid transit on Queen Street is also in alignment with overall regional 
transportation being led by Metrolinx, which has reaffirmed Queen Street as an “In-
Development” project and a key component of the Frequent Rapid Transit Network in 
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the 2041 Regional Transportation Plan (RTP), as shown in Appendix ‘B’. Together with 

the Highway 7 Bus Rapid Transit (BRT) corridor in York Region, Queen Street Rapid 
Transit will provide a critical linkage in the larger, inter-regional corridor connecting 

Downtown Brampton with Bramalea City Centre, Vaughan Metropolitan Centre, 
Richmond Hill Centre, Markham Centre, and beyond. 

 
Last Committee Report 
 

In the last report to Committee of Council dated May 3, 2017, staff provided an update 
on progress to date on the Queen Street Study, the inclusion of an urban design and 

planning review of the Downtown Mobility Hub area, and notification of the public 
meeting on May 18, 2017. 
 
Current Situation: 

 

Study Process   
 
The Queen Street Study was initiated under the Municipal Class Environmental 

Assessment process for Transportation Master Plans, which is the traditional approach 
for municipal infrastructure projects. Following the last Committee report, it was 

determined that the Municipal Class EA was not the best approach for Queen Street 
Rapid Transit – particularly in view of Metrolinx’s current practice in planning, 
developing, and delivering rapid transit projects with municipalities. Given the inter-

regional significance of Queen Street Rapid Transit, the recent involvement of external 
stakeholders on the Queen Street Study (i.e. Metrolinx, Peel Region, York Region, the 

City of Vaughan), and in anticipation of Metrolinx’s forthcoming guidance on its business 
case requirements for transit projects (released in March 2018), it was determined that 
the best approach for completing the Queen Street Study was to focus on feasibility and 

options analyses, support the development of an Initial Business Case (IBC) with 
Metrolinx, and defer environmental assessment to a later date - once the transit project 

is better defined.  
 
The IBC will compare investment options for the Queen Street project, select a preferred 

option for further refinement, and it is typically used to help secure funding from the 
Province for planning, preliminary design, and environmental assessment. 

 
Coordination with Other Studies 
 

Several key events occurred over the last 10 to 12 months – following the last report – 
that have led to a number of other adjustments in the Queen Street Study: 

 
 Planning Vision (Brampton Vision 2040): public consultation activities on the 

Queen Street Study were postponed in the Fall and Winter of 2017 in an effort to 

avoid drawing attention away from Planning Vision and create consultation 
fatigue at the same time 
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 Ryerson University: the Mobility Hub review was put on pause until the City’s 

effort in advancing the Ryerson University campus had progressed further along 

 
 LRT Extension Study: the initiation of the LRT Extension Study, which overlaps 

with the Queen Street Study between Kennedy Road and McLaughlin Road, 
necessitated the two studies to coordinate closely 

 
Overall, Transit staff have been working closely with the consulting team to ensure that 
the Queen Street Study is flexible enough to respond to changing priorities, remain 

focused on the most critical deliverables, while continuing to work within the existing 
budget envelope. 

 
Public Feedback to Date 
 

The first public meeting of the Queen Street Study took place on May 18, 2017. An 
online survey was also launched in parallel that ran from May to September 2017. 

Transit staff also conducted targeted promotions at several public outreach events 
throughout August and September in an effort to maintain awareness of the study and 
increase survey response rate. 

 
Key themes of what we heard from public meeting participants and survey respondents: 

 

 Address the look, appearance, and feel of the public realm in the Downtown area 

 Mitigate congestion on Queen Street, particularly within Downtown, at major 

intersections, and at the Highway 410 interchange 

 A strong support for roadway and operational improvements  

 
Top five factors most likely to improve the travelling experience on Queen Street: 

 

 Frequent and reliable transit 

 Dedicated transit and carpool lanes 

 Separated off-road cycling facilities 

 Safer pedestrian crossings 

 Wider sidewalks with places to sit 
 

The three most important factors that will make transit the likely choice for travel: 
 

 Reliable service that arrives on time 

 Ease of transfer to other transit services 

 Shorter travel time with higher travel speeds and fewer stops 

 
Further promotion of the Queen Street Study took place in March 2018 as part of a 

series of public meetings held by Transit staff to discuss the 2018 Brampton Transit 
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Service Plan, and in April 2018 as part of the LRT Extension Study introductory open 
house. 
 

Overall feedback to date from the public towards the Queen Street Study has been 
positive and supportive, though it is expected that individual preference for one type of 

rapid transit over another differs from one person to another – which is typical on any 
transit infrastructure project. Through a combination of reasoned arguments and 
quantitative analyses, staff will ensure that the recommendations for Queen Street are 

communicated clearly and logically. 
 

Engagement with Metrolinx Staff 
 
Metrolinx Planning staff became directly involved in the Queen Street Study in 

September 2017 – at both the technical working level and the Steering Committee level. 
More recently, Metrolinx staff agreed to lead and fund the development of an Initial 

Business Case in partnership with Transit staff, which in turn will help free up the Queen 
Street Study to focus on feasibility analysis and support Metrolinx on the business case 
development. The business case will be developed with input from Peel Region, York 

Region, and the City of Vaughan staff. 
 

Although the Queen Street Study is a municipality-led initiative, the greater regional 
interest in Queen Street Rapid Transit is evident in the Metrolinx 2041 Regional 
Transportation Plan. The desired outcome for Queen Street Rapid Transit is shared 

between Transit staff and Metrolinx staff – that it must maintain a continuous, one-seat 
ride for transit riders, and it must also be integrated with on-going BRT planning and 

implementation along Highway 7 in York Region. This is an important factor in the 
rationale behind the transit solution being proposed for Queen Street Rapid Transit. 
 

Engagement with Peel Region Staff 
 

To date, Transit staff have held several meetings with Peel Region staff from the 
Infrastructure, Transportation Planning, and Sustainable Transportation groups to 
provide progress updates on the Queen Street Study, exchange background information 

relevant to the study, and discuss key issues. So far, some of the key areas of interest 
expressed by Regional staff are as follows: 

 

 The functional roles of Queen Street as a multimodal corridor 

 The importance of Queen Street as a corridor for Goods Movement 

 The effect of dedicated transit lanes on the capacity of signalized intersections 

 The tradeoffs between converting general purpose lanes into dedicated transit 

lanes, versus widening the roadway to implement transit lanes and maintain auto 
capacity   

 Coordination with the Region’s Major Transit Station Areas Study 
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Overall, Regional staff are supportive of Queen Street Rapid Transit, and they have 
expressed a desire to work closely with Brampton staff on the Queen Street Study. As 
with Transit staff’s engagement to date with Metrolinx staff, there is now an ongoing 

working relationship with Peel Region staff at both the working level and the Steering 
Committee level as well. Most of the interest areas above are in line with the questions 

that staff and the consulting team are seeking to answer through the Queen Street 
Study. 
 

Engagement with York Region Staff 
 

Transit staff’s consultation with York Region staff, to date, offers several key lessons 
that are critical to the success of Queen Street Rapid Transit.  
 

York Region, through York Region Rapid Transit Corporation and in partnership with 
Metrolinx, has been developing and implementing dedicated transit lanes for its Viva 

BRT network for almost 10 years. The dedicated lanes, branded “Viva Rapidway”, are 
currently in operation in the Highway 7 East Corridor between Bayview Avenue in the 
Town of Richmond Hill and Warden Avenue in the City of Markham. Construction is 

currently underway along the Highway 7 West BRT Corridor between Richmond Hill 
Centre and Helen Street-Bruce Street in Vaughan, which is currently scheduled for 

completion in December 2019. Upon completion, it is understood that the current Züm 
service operating on Highway 7 (Route 501) will be able to utilize the Rapidway. A key 
plan illustrating the limits of the Highway 7 West Rapidway project can be found in 
Appendix ‘C’. 

 

York Region Rapid Transit is currently working to secure funding to complete the next 
phase of their Rapidway program, which includes a westerly extension of the Highway 7 
West Rapidway from Helen Street to Highway 50 for BRT operation. As such, York 

Region staff have expressed the importance of having a common mode of rapid transit 
between the Highway 7 corridor and the Queen Street East corridor. There are three 

general reasons behind York Region’s preference for BRT: 
 

 Operational flexibility 

 Ease of implementation through phasing 

 Capital cost  

 
The insight to date from York Region regarding the Queen Street-Highway 7 corridor is 

an important factor in the rationale behind the transit solution being proposed for Queen 
Street Rapid Transit. 
 

Proposed Planning Approaches for Queen Street Rapid Transit 
 

Transit staff and the consulting team have identified three different approaches as 
potential ways to implement Queen Street Rapid Transit and address future 
transportation needs within the corridor: 
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 Convert two general-purpose lanes into dedicated transit lanes, reallocating 

some of the auto-vehicular capacity into capacity for rapid transit, requiring 

minimal widening of the roadway. There would likely be limited widening of the 
right-of-way to accommodate boulevard improvements and other roadway 

improvements. 
 

 Widen the roadway and the right-of-way to introduce dedicated transit lanes 

and maintain the existing number of general-purpose lanes, resulting in an overall 
increase in transportation capacity, but will likely have major property impacts 

along the corridor where right-of-way is insufficient. The width of the roadway at 
intersections would also be widened as a result. 

 
 

 Convert curb lanes into reserved lanes for buses and HOVs, requiring no 

widening of the roadway, but it has less capacity to accommodate rapid transit 
and will be less effective in achieving transit-priority compared with dedicated 

transit lanes. There would still likely be limited widening of the right-of-way to 
accommodate boulevard improvements and other roadway improvements. 

 

The consulting team is currently in the process of updating the transportation demand 
modelling work that it initiated prior to the May 2017 report to the Committee of Council. 

Transportation demand forecasts are critical to Transit staff’s push towards a more 
robust assessment of future transportation needs within the Queen Street East corridor.  
They are the basis for the identification and evaluation of different approaches to 

planning rapid transit along the corridor. The rigour of the consultant’s demand 
forecasting effort is being strengthened to ensure that the calibration of the demand 

model is reasonably sound, and that staff are comfortable using the model outputs to 
properly identify and assess the impact of each planning approach, and aide in selection 
of a preferred approach. 

 
Proposed Transit Solution 

 
It has been determined that Bus Rapid Transit (BRT) in dedicated lanes should be the 
logical first step for implementing rapid transit on Queen Street, with a target 

implementation timeframe of 5 to 10 years – subject to funding availability and the 
necessary approvals in place. 

 
The current Züm “Priority Bus” service in the Queen Street-Highway 7 corridor offers a 
continuous, inter-regional connection between Downtown Brampton, Vaughan 

Metropolitan Centre Subway Station, and York University. It is the most popular service 
operated by Brampton Transit with approximately 19,000 on a typical weekday (Fall 

2017). From the first full year of service in 2011 to the most recent year-end data from 
2017, weekday ridership grew tremendously at an average rate of 7% per year over the 
six-year period. The inter-regional destinations, the one-seat ride, and the value of the 

7.2.1-8



 
 
 

service are the key factors behind this success. Based on the planned service increase 
in the corridor over the next five years, as identified in the Brampton Transit 2018-2022 
Business Plan approved by Council in December 2017, it is anticipated there will be an 

emerging need to further expand capacity with dedicated lanes within the next 5 to 10 
years. 

 
The 2013 Benefits Case Analysis (BCA), prepared by Metrolinx in collaboration with the 
City of Brampton, found that irrespective of the transit mode (BRT or LRT), the most 

desirable outcome for planning rapid transit in the Queen Street-Highway 7 corridor is to 
provide a continuous service within the corridor. Forcing customers to transfer from a 

Brampton light rail vehicle to a York Region bus midpoint in their journey will adversely 
impact ridership potential in the corridor. This is echoed by a high-level analysis carried 
out by the consulting team on the current Queen Street Study, which found that a forced 

transfer will make the rapid transit unattractive to riders, potentially worse than the status 
quo Züm service in mixed traffic, and will result in less ridership potential for the corridor. 

 
Feedback to date from Metrolinx and York Region staff have shown that their 
commitment to BRT on Highway 7 is high, with strong support from York Region 

Council, and the commitment to the Rapidway program will continue into the future. Both 
partners have expressed the importance for Queen Street Rapid Transit to share a 

common transit mode with Viva BRT, and a desire for Brampton to coordinate with the 
Rapidway program in York Region. 
 

The rationale behind BRT as the starting point for Queen Street Rapid Transit also 
accounts for physical constraints within the Downtown Brampton area – particularly in 

and around the Brampton GO Station, the CN rail corridor, and available space in the 
roadway on Queen Street and Main Street following completion of the Downtown 
Reimagined project. With major transformations underway in the downtown area 

encompassing the Ryerson University campus, the future Centre for Innovation, and the 
potential future expansion of the Downtown Transit Terminal, the preferred solution for 

Queen Street Rapid Transit would need to be operationally flexible to respond to the 
changing landscape within the downtown area. BRT is advantageous because it is 
operationally flexible, less infrastructure-intensive, and less costly to implement. 

 
While BRT is the proposed starting point for Queen Street Rapid Transit, an important 

requirement for the project will be that the design of the corridor allows for future 
upgrades in capacity, infrastructure, technology (e.g. electric propulsion, vehicular 
automation, autonomous vehicles, Smart Lanes), or conversion to light rail if warranted. 

Recognizing the emergence of new and evolving transit technologies in the industry, the 
proposed transit solution is flexible enough to adapt to the changing technological 
environment. A few illustrative precedent images can be found in Appendix ‘D’. 

 
Relationship with the LRT Extension Study 
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Based on current timeline of the Hurontario LRT project, and the current status of the 
proposal to extend the LRT beyond Gateway Terminal, it is assumed that Queen Street 
Rapid Transit will be implemented in advance of any future extension of the Hurontario 

LRT. If the LRT Extension Study selects Kennedy Road-Queen Street as the preferred 
alignment for extending the Hurontario LRT, another key requirement for the Queen 

Street Rapid Transit project will be to ensure that the design of the BRT corridor allows 
for potential commingle operation with the LRT. The operational flexibility of BRT will 
allow Queen Street Rapid Transit to co-exist with any future extension of the Hurontario 

LRT.   
 

Complete Streets Approach 
 
The desired outcome for Queen Street will be informed by policy direction for streets in 

the Greater Golden Horseshoe Growth Plan, the Peel Region Official Plan, the City’s 
Official Plan and Transportation Master Plan, the recent Brampton 2040 Vision, and the 

ongoing Brampton Complete Streets Study. Each policy speaks to the inclusion of 
Complete Streets: an approach to street planning and design that considers the needs 
of all users and uses. 

 
All of the street design options to be developed by the consulting team will strive to 

achieve two fundamental principles: 
 

 Context Sensitive Design: a design that considers the place that streets exist 

within and whom they serve – moving beyond simply designing to satisfy an auto-
centric transportation role and function 

 A Proportional and Equitable Street: having adequate space for non-vehicular 

uses is important to create inviting and vibrant city streets that are places as well 

as corridors for movement. Working inward from the edge of the right-of-way to 
the centreline of the roadway, the street can provide a comfortable proportion that 
can support and encourage public life. Street design options will strive to achieve 

a 40/60 target ratio between the boulevard and the roadway: 40% of the right-of-
way width dedicated to boulevard space which includes bike facilities, and 60% 

dedicated to the roadway which includes transit lanes 
 
An illustrative explanation of these two design principles can be found in Appendix ‘E’. 

 
A series of typical street design options are being developed for the Queen Street 
corridor – with dedicated transit lanes in three possible configurations. Each of the 

options presents a change to the design of Queen Street from the existing condition: 
 

 Centre Median Transit Lanes: the most common arrangement for rapid transit 

corridors like Queen Street, featured in most jurisdictions that operate at-grade 

rapid transit. 
 Curbside Transit Lanes: transit operating in dedicated lanes adjacent to the curb 

is another common arrangement for corridors like Queen Street, but it is less 
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effective in achieving transit-priority – and it comes with a greater impact on 
midblock vehicular access. 

 One-Side Transit Lanes: transit in dedicated lanes adjacent to one side of the 

road (north or south, east or west) is not a typical arrangement, though it can be 
found in other jurisdictions in short segments along a corridor as a solution to a 

localized need or constraint. Any crossing over the transit lanes would require a 
signalized intersection. 

 

A conceptual illustration of these three transit lane configurations, showing a general 
cross-section view at a typical midblock location, can be found in Appendix ‘F’. 

 
The design options are intended to test a range of transit, roadway, and boulevard 
configurations within a 40, 45, and 50-metre right-of-way – which is a general reflection 

of the Queen Street corridor east of Centre Street. One or more options are possible for 
the length of the corridor. A detailed transportation analysis and a detailed assessment 

of each street design option will inform the selection of the preferred design option.  
 
Major Transit Station Areas and Focus Areas 

 
In response to the 2017 update to the Growth Plan for the Greater Golden Horseshoe, 

the land use component of the Queen Street Study was restructured into a preliminary 
identification, delineation, and review of potential Major Transit Station Areas (MTSAs) 
along the Queen Street East corridor. MTSAs are the areas around existing or planned 

higher order transit stations or stops. Provincial policies require these areas, generally 
within 500 metres or a 10-minute walk of a rapid transit stop, to be planned and 

designed to support transit use – with multimodal connections, a diverse mix of land 
uses, and minimum targets for population and employment densities within the MTSAs. 
 

With Queen Street Rapid Transit, the area around each rapid transit stop will be 
considered an MTSA, and for the purpose of the Queen Street Study, all of the existing 

Züm stops on Queen Street are being considered as potential rapid transit stops – and 
potential MTSAs. Given that the current distances between existing Züm stops on 
Queen Street are already at the recommended minimums for a limited-stop, higher-

speed service, no new rapid transit stops are being proposed as part of the Queen 
Street Study. 

 
To help identify where and how each MTSA can grow in a way that supports transit use, 
the consulting team is currently defining potential station area boundaries around each 

of the potential MTSAs – for analysis purposes. A key plan of the potential boundaries 
can be found in Appendix ‘G’. 

 
Of the 16 potential MTSAs along the Queen Street Rapid Transit corridor, eight have 
been identified as Focus Areas: 

 

 Brampton GO Station Area 
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 Queen Street Central Area (between Kennedy Road and Rutherford Road) 

 Bramalea (between Dixie Road and Central Park Drive) 

 Gateway Boulevard Node 

 Goreway Drive 

 The Gore Road 
 
Focus Areas are defined as areas that have a capacity to accommodate future 

residential, mixed-use, or employment growth – and where transit services converge.  
Each Focus Area has a different land use context and planning priorities. The next 

phase of the Queen Street Study will cover the development of planning priorities and 
urban design guidelines to support Queen Street Rapid Transit. 
 

BRT Planning Study and Initial Business Case 
 

Metrolinx Planning staff will be initiating a BRT Planning Study along with an Initial 
Business Case for the Queen Street-Highway 7 West Corridor; Transit staff and the 
Queen Street Study will play a big part in the Metrolinx Study. A scope of work has been 

developed – with input from Transit staff as well as York Region staff – and a consultant 
(under contract with Metrolinx) will be selected from a short-list of candidates.  The 

Metrolinx Study is anticipated to kick-off in late June or early July 2018. The study area 
will consist of the Queen Street/Highway 7 corridor from Mississauga Road in Brampton 
to Helen Street in the City of Vaughan – connecting into the west limit of the Highway 7 

West BRT currently under construction. The Metrolinx Study will also carry out a 
sensitivity analysis to examine ridership potential further east along the corridor – 

through to Richmond Hill Centre, Markham Centre, and Cornell Terminal near the York-
Durham boundary – consistent with the Metrolinx 2041 Frequent Rapid Transit Network. 
 

Next Public Meeting 
 

Preparations are underway for a second public meeting scheduled for the evening of 
Thursday, June 21 at Bramalea Civic Centre, and the evening of Monday, June 25 at 
City Hall Conservatory – in parallel with the LRT Extension Study Open House taking 

place at City Hall at the same time. Staff and key individuals from the consulting team 
will be on hand to provide a status update on the Queen Street Study and answer 

questions. 
 
Current Milestone Target Dates (as of This Report) 

 
Description Target Date 

Public Information Centre: Status Update and Proposed 
Transit Solution for Queen Street Rapid Transit 

June 21 and June 25, 2018 

Metrolinx BRT Planning Study and Initial Business Case 

for Queen Street-Highway 7 West Corridor: Study Kick-Off 

End of June 2018 

Selection of the preferred planning approach for Queen 
Street Rapid Transit 

Q3 2018 
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Selection of the preferred street design option for 

dedicated transit lanes on Queen Street 

Q4 2018 

Completion of the Metrolinx BRT Planning Study and 
Initial Business Case 

Q1 2019 

Final Report to Council Q1 2019 

 
Corporate Implications: 
 

There are no specific corporate implications at this time resulting from this report. 
 
Strategic Plan: 
 

Queen Street Rapid Transit is part of Regional Connections – one of the six areas of 
focus for the Strategic Plan. It is a key initiative that builds on the strength of existing 
local and regional networks, achieves seamless integration within the overall multi-

modal transportation network, and connects Brampton with the Greater Toronto and 
Hamilton Area (GTHA) and beyond. The proposed actions on the Queen Street Study 
are in alignment with the City’s Strategic Plan priority – “Move and Connect” – to 

increase local transit options and invest in new infrastructure to keep people moving 
efficiently. The Queen Street Study also meets the Strategic Plan priority – “Smart 

Growth” – with respect to building complete communities to accommodate growth for 
people and jobs. Lastly, this report aligns with the “Good Government” priority by 

providing information on Transit staff ‘s effort to date in leveraging healthy partnerships 
with Peel Region, York Region, and Metrolinx. 
 

Living the Mosaic – 2040 Vision: 
 

This report directly aligns with the vision that Brampton will be a mosaic of safe, 
integrated transportation choices and new modes, contributing to civic sustainability, 

and emphasizing walking, cycling, and transit. The proposed transit solution – BRT in 

dedicated lanes – is in alignment with Action #4-3 regarding an integrated transit 
network, particularly with regards to designation of bus lanes on streets and more 

connections to the subway system. The Complete Streets approach to developing street 
design options for Queen Street is consistent with Action #4-2 regarding Complete 
Streets, and it will also contribute to achieving the desired outcome in Action #3-4 

regarding “Queen’s Boulevard”. 
 
Conclusion: 
 

It has been determined that Bus Rapid Transit (BRT) in dedicated lanes should be the 
logical first step for implementing rapid transit on Queen Street, with a target 
implementation timeframe of 5 to 10 years – subject to funding availability and the 

necessary approvals in place. The design of the BRT corridor shall allow for future 
upgrades in capacity, infrastructure, technology (e.g. electric propulsion, vehicular 

automation, autonomous vehicles, Smart Lanes), or conversion to light rail if warranted.  
The design of the BRT corridor shall also allow for potential commingle operation with 
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light rail – in the longer term – if the Hurontario LRT were to be extended via Kennedy 
Road and Queen Street. 
 

Preparations are underway for a second public meeting on Thursday, June 21, 2018 at 
Bramalea Civic Centre, and Monday, June 25, 2018 at City Hall Conservatory. Staff and 

key individuals from the consulting team will be on hand to provide a status update on 
the following: 

 Proposed planning approaches for Queen Street Rapid Transit 

 Proposed transit solution for Queen Street Rapid Transit 

 Complete Streets approach to transit-lane design options 

 Potential Major Transit Station Areas and proposed Focus Areas 
 

 
 
Approved by:            Approved by: 
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Appendix D – Examples of New or Emerging Technologies in Transit

High Capacity Vehicle, Battery Electric Propulsion, 
Trackless Guideway, Vehicular Automation
(Zhuzhou, China) 

Electric Bus with End-of-Line Charging
(Montreal, Quebec, Canada)

Higher Capacity Bus in Bus Rapid Transit Application
(Malmo, Sweden)

Catenary-Free Light Rail with Onboard Energy 
Storage and In-Station Charging
(Kaohsiung, Taiwan)
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