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TAC Meeting 1
TAC Meeting 2
TAC Meeting 3
PIC 1
PIC 2
Cycling Advisory Committee Meeting 1
Cycling Advisory Committee Meeting 2
Cycling Advisory Committee Meeting 3
Other Meetings 1
Other Meetings 2
Other Meetings 3

Background Document Review
Submit Project Plan - Deliverable
Legislation Review
Best Practice Review
Assess existing conditions
Submit Complied Mapping - Deliverable
Submit Draft  Background Study Report - Deliverable
Submit Final Background Study Report - Deliverable
Submit WALK Application - Deliverable

Validate the AT network from the TMP
Audit the existing on-road cycling network
Review the existing sidewalk network
Develop facility typologies (incl. new facility types)
Recommend facility type and design criteria
Develop guidelines for desiging crossings

Develop a network-wide implementation plan
Prepare unit costs for implementation of the AT network
Assess estimated cost to implement the AT Network
Evaluate short, medium, and long term priorities
Recommend Guidelines for Maintaining AT Infrastructure
Fix-it program
Bicycle Parking design criteria
Organizational Structure Review
Draft AT implementation Strategy - Deliverable
Final AT implementation Strategy - Deliverable

AT policy and practices - Best practices alignment
Roadway Cross-sections review
Walking Environment Improvements
Stakeholder Consultation

Develop Community AT Promotional program
Review existing programs
Recommend new programs
Recommend Employer incentives
Develop Public Facing Network Map
Develop a communication strategy for the Master Plan

Develop performance indicators
Develop a monitoring program

Consultation Report
Data Package
Draft Final Report
Final - Final Report 

Deliverable - end of week Task Working Period Tentative Meeting during the Period Note: A progress report will be submitted at the end of every month

Meetings

Active Transportation Network

Proposed Work Plan / Schedule

Background Review

Implementation Strategy
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Other Deliverables

Policy and Process Review

Programs, Promotion and Encouragement

Monitoring and Evaluation
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