## Brampton Official Plan Review ID Task Name Sep Oct Nov Dec PHASE 2 POLICY REVIEW 2 Growth Management & OPR Steering Committee Meeting 3 8 Implementation of Communications Strategy 9 Focus Area Discussion Papers 10 Input on discussion papers Report to PDD Committee on Public Consultation (Sept 19, 2005) 11 12 Second Mayor Town Hall/ Public Information Meeting 13 Policy Formulation and Approval Draft OP Amendments (OPA's) 14 Consideration of Draft OPAs by PDD Committee (Special Meeting October 24) 18 19 Council Meeting on Draft OPAs (Oct 24) 20 Circulate Draft OPAs to the Public, Agencies, Area Municipalities 21 OP Review Open House (Week of Nov 14) 22 Statutory Public Meeting (week of Nov 21) 23 Analyse input and Amend Official Plan 24 PDD Approval of Revised Official Plan (Dec 5) 25 \*\*City Council Adopts Revised Official Plan (Dec 12)