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Council meetings with SWQ on Agenda (open to the public) 
2009 Feb. 25, March 11, April 27, June 17, June 24, Sept. 23  

2010 Feb. 24, March 24, June 2  

2011 March 28, Aug. 10 

 

Public Information Meetings  
2009 June 1 

2011 Nov. 2  

 
April 27, 2009 Council Workshop Meeting to discuss the complexities of the City’s 

administrative space needs and receive information from staff.  
 
June 1, 2009 Public information meeting to receive public comment on the City's long-

term administrative space needs 
 
June 24, 2009 Council votes to proceed with Southwest Quadrant (SWQ) Renewal Plan. 

Directs staff to prepare and issue by October 31, 2009, a Proposal Call to 
solicit responses from the market for a unique and creative way to deliver 
a mixed-use revitalization of the southwest quadrant. 

 
October 30, 2009 City issues Request for Proposal (RFP). 
 
Feb. 11 – March 19, 2010 Submissions are reviewed by members of the staff-comprised Evaluation 

Steering Committee.  

 Each bidder’s submission passes through three separate sub-committees 
that review the RFPs.  

 Each sub-committee conducts an independent review:  

 Procurement Process Review (Completeness Review) 

 Financial Review 

 Technical Review  
 
March 19, 2010 City invites Inzola Group Limited, Morguard Investments and Dominus 

Construction Group to the next stage: Competitive Dialogue. 
 
April 6, 2010 Deadline for respondents to confirm interest in participating in the 

Competitive Dialogue process.  

 All three firms confirm interest. 
  



 

 

 
 
December 9, 2010 Final offers received from Dominus Construction Group and Morguard 

Investments Limited.  

 Inzola Group Limited’s submission was previously disqualified. 
 
March 21, 2011 City receives letter from Deloitte & Touche LLP stating their opinion that 

the SWQ project returns compare favourably to market indicators for 
similar projects. 

 Note: Deloitte & Touche LLP is one of Canada's leading professional 
services firms, providing audit, tax, consulting, and financial advisory 
services. 

 
March 28, 2011 Staff presentation to Council on final report of the Evaluation Steering 

Committee.  

 Council approves staff recommendation of Dominus Construction Group 
as the preferred partner and directs staff to proceed to the negotiation 
phase. 

 
April 12, 2011 A Brampton resident requests access to the City’s records for clarification 

of the calculation of total square footage, and the square foot cost, for 
Phase 1 and 1a of the project. 

 
May 2011 City Clerk treats the request as being a request for a record, and 

identifies that the information being requested was provided to the City 
directly by a third party, Dominus Construction Group. 

 Note: The City Clerk, as the head of the institution for the purposes of 
Municipal Freedom of Information and Protection of Privacy Act 
(MFIPPA), has a duty to refuse to disclose a record that reveals 
commercial or financial information supplied in confidence.  

 
June 9, 2011 City Clerk gives notice of decision not to grant disclosure of the request 

for record (received on April 12) in accordance with MFIPPA.  

 By refusing to release the information, the City Clerk acted appropriately 
for these reasons: 

 The information is considered confidential – it is “commercial” 
information belonging to a third party; and  

 There is an expectation by the third party that the information will be 
held in confidence by the City as part of the Southwest Quadrant 
Renewal Plan RFP 2009-072. 

 When asked, the third party (Dominus) refused to give permission for 
the information to be released. 

  



 

 

 
 
July 27, 2011 City receives letter from Hanscomb Ltd. stating their opinion that the 

proposed project cost of $94 million is fair and reasonable. 

 Note: Hanscomb Ltd.is a third-party consultant specializing in value 
management, feasibility studies, construction loan monitoring, cost 
planning and cost control.  

 
August 10, 2011 Presentation to Council on negotiated agreements between the City and 

Dominus, along with financing options.  

 Council approves staff recommendation and directs staff to finalize 
Agreement Documents. 

 
November 2, 2011 Public Information Session is attended by more than 400 people. 
 
Nov. – Dec. 2011 Construction of SWQ project commences.  
 
January, 2012 Demolition of City-owned, four-storey building at 41 George Street is 

completed. 
 
February 8, 2012 Groundbreaking ceremony is held at 41 George Street. 
 
March 2012 Shoring commences at 41 George Street  
 
May 2012 Demolition of 33 Queen Street is completed. 
 
June 2012 Excavation of 41 George Street commences.   
 
August 2, 2012 The Information and Privacy Commissioner of Ontario (IPC) delivers an 

order (dated July 31, 2012) requiring the City to disclose information in 
the April 12, 2011 Freedom of Information (FOI) request.  

In making its ruling, the IPC applied a three-part legal test: 

 The IPC agreed with the decision of the City Clerk, that the first two 
parts of the legal test were satisfied, regarding (1) commercial 
information and (2) reasonable expectation of confidentiality. 

 The IPC disagreed with the Clerk on the issue of (3) “harm”, 
determining that releasing the information would not harm the 
business of either Dominus or the City. 

 The City will release the information after August 31, 2012 and before 
September 6, 2012. 

 
September 5, 2012 City releases the requested information named in the April 12, 2011 FOI 

request.   
 
January 2014 Target date for occupancy of the new building. 
 


