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Report 
Staff Report 

The Corporation of the City of Brampton  
                                    6/5/2024 

 
 
Date:   2024-06-05  
 
Subject:  Request to Begin Procurement – Hiring of an Architectural Firm 

for Design and Contract Administration Services for the 
Redevelopment of Ken Whillans Square and Garden Square 
through a Design Competition Process- Wards 1 & 3    

 
Contact: Dalia Bahy, Strategic Leader, Downtown Revitalization, Planning, 

Building, and Growth Management 
 
Report number: Planning, Bld & Growth Mgt-2024-456   
 
RECOMMENDATIONS: 

1. That the report from Dalia Bahy, Strategic Leader, Downtown Revitalization, 
Planning, Building, and Growth Management to the Committee of Council Meeting 
of June 5th, 2024, re: Request to Begin Procurement – Hiring of a Design Team 
led by an Architectural Firm for the Design and Contract Administration 
Services for the Redevelopment of Ken Whillans Square and Garden Square 
through a Design Competition Process – Ward 1 and 3, be received; and 

2. That Council direct staff to proceed with Public Consultation to inform the Design 
Competition Process for the Redevelopment of Ken Whillans Square and Garden 
Square; and 

3. That the Purchasing Agent be authorized to commence the procurement of an 
architectural firm to provide design and contract administration services for the 
redevelopment of Ken Whillans Square and Garden Square through a design 
competition process. 
 

OVERVIEW: 
x On September 29, 2021, Council approved the recommendation of the 

Committee of Council dated September 22, 2021, to direct staff to undertake 
the detailed design, including consultation with internal and external 
stakeholders, for the redevelopment of Ken Whillans Square and Garden 
Square. 

x Ken Whillans Square and Garden Square are two of the City’s premier 
outdoor downtown public gathering spaces and are an opportunity for 
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tourist attraction. Due to their importance, these two critical public spaces 
should receive a high level of design excellence. 

x Preliminary conceptual designs have been completed to inform cost 
estimates. Since 2021, staff have worked to secure funds and staff resources 
for the detailed design. Funds for the detailed design were approved in the 
2022 budget to undertake the detailed design, including consultation with 
internal and external stakeholders for the redevelopment of Ken Whillans 
Square and Garden Square. Staff resources were approved for 2023 and 
hired in Q4 2023. This staff has developed the approach in this report to 
advance the project. 

x To generate the most innovative and creative design ideas, an international 
design competition for the redevelopment of Ken Willians Square and 
Garden Square is being recommended. This competition aims to select a 
multi-disciplinary design team led by an Architectural Firm to create world-
class, civic spaces that respond to the City’s goals and objectives. 

x Downtown Revitalization staff developed a competition process guided by a 
benchmarking analysis and insights from resources such as RAIC 
Architectural Competition Guide & Rules for International Architectural 
Design Competition Guide, the OALA Guide to Design Competition, and 
consultation with relevant City staff. 

x Staff have developed the preliminary design vision and objectives. The 
results of the design competition and community engagement shall foster a 
renewed sense of civic pride among the residents of Brampton. 

x This report seeks Council approval to begin the procurement of architectural 
design and contract administration services for the redevelopment of Ken 
Whillans Square and Garden Square through a Design Competition Process. 

x Sufficient capital funding is available to undertake the detailed design, 
including consultation with internal and external stakeholders, for Ken 
Whillans Square and Garden Square. All future construction costs will be 
included in future capital budget submissions. 

 
 
BACKGROUND: 
 
Brampton 2040 Vision 
The Brampton 2040 Vision provides direction for a "City by Design" and emphasizes the 
importance of design excellence for all public projects, especially for streets and open 
spaces. A well-designed City is envisioned to draw talent, investment, and a competitive 
edge on the global stage by supporting tourism, vibrant community life, healthy residents, 
and thriving local businesses. 
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The Redevelopment of Ken Whillans and Garden Squares 

To tie in with the City’s streetscaping work for Main and Queen Streets, preliminary 
conceptual designs and construction cost estimates were completed for both Ken 
Whillans Square and Garden Square. Recognized as the city's premier downtown 
outdoor public gathering spaces and key tourist attractions, these areas warrant the 
highest level of design excellence. 

At the Committee of Council meeting on September 22, 2021, Council directed staff to 
undertake the detailed design work, including consultations with both internal and 
external stakeholders for Ken Whillans Square and Garden Square. Since 2021, staff 
worked to secure funds and staff resources for the detailed design. Preliminary 
conceptual designs were completed to inform cost estimates. Funds for the detailed 
design were approved in the 2022 budget. Staff resources to develop the scope of work 
and project manage the design were approved for 2023 and hired in Q4 2023. This staff 
has developed the approach in this report to advance the project. To foster innovation 
and creativity in design, City staff proposes organizing an international design 
competition for the redevelopment of Ken Whillans Square and Garden Square.  

This report seeks Council approval to begin the procurement of architectural design and 
contract administration services for the redevelopment of Ken Whillans Square and 
Garden Square through a design competition process. 
 
CURRENT SITUATION: 

To advance the redevelopment of Ken Whillans and Garden Squares effectively, it is 
essential to begin by defining the design criteria for each Square. This process involves 
engaging with a diverse range of internal and external stakeholders, including relevant 
city staff, downtown stakeholders, and the public. These valuable insights and 
perspectives will help clarify key priorities, vision, objectives, and requirements for the 
squares' redevelopment. 

The opportunity to redevelop the squares was initiated through early work on improved 
streetscaping for Main and Queen Streets. The updated streetscaping provided a basis 
for public realm material upgrades and inspired initial work on conceptual design to inform 
costing and next steps for the redevelopment of the squares. Subsequently, the upgrade 
in materials of the squares offers an opportunity to rethink the designs of Ken Whillans 
Square and Garden Square and how to build on their vibrancy and fulfill the community’s 
needs into the future. These public spaces must reflect the desired uses and activities of 
the community, integrating new functions and embracing technology and innovation to 
meet modern expectations. New designs also address the community's need for 
enhanced accessibility, inclusivity, and sustainability. 

The design competition is an opportunity to generate innovative and creative design 
solutions for Ken Whillans Square and Garden Square. The aim of this design competition 
is to select a multi-disciplinary design team to work with Council on the redevelopment of 
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Ken Whillans and Garden Square to create world-class, civic spaces that align with the 
City’s ambitions. 
Benchmarking - Competition and Public Consultation Processes   
Many national and international cities have undertaken design competitions to create or 
redevelop major public spaces, and Brampton will join these cities. Staff carried out 
a benchmarking analysis to get a better understanding of how design competitions 
were conducted in comparable municipalities in Ontario.  Staff formulated a competition 
process guided by the benchmarking analysis, incorporating insights from resources such 
as the Ontario Association of Landscape Architects (OALA) Guide to Design Competition, 
the Royal Architectural Institute of Canada (RAIC) Architectural Competition Guide, and 
Rules for International Architectural Design Competition Guide, and in consultation with 
a Technical Steering Committee made up of relevant staff members. 

Competition Process  
A design competition is a quality-based and solution-oriented form of procurement. A 
design competition allows the City to procure an optimal high-quality project. 
Consideration of aesthetic, technical, functional, economic, ecological, and sustainability 
requirements are typically encompassed in a design competition. Priority is given to a 
project’s qualitative merits, including cultural values and benefits to society. Design 
competitions can produce designs of distinction and uphold the highest cultural and 
artistic values.  
The competition process is designed in a way that ensures there are no delays in the 
project timeline and effectively meets the project's deadlines. 
The competition is to be comprised of two phases.   
1. Phase One: Request for Prequalification (RFPQ):  

In Phase One, a RFPQ, is open to all professional architectural firms, to submit 
their design team and qualifications. Both local and international design teams are 
welcome to participate in this competition. 
The top five architectural firms selected during the RFPQ Phase will advance to 
Phase Two.  

2. Phase Two: Request for Proposal (RFP): 
In Phase Two, the short-listed architectural firms will be invited to submit 
conceptual designs for the two squares. 
An evaluation team will then evaluate each design and select a successful firm to 
be commissioned to provide the complete design services & contract 
administration services for the redesign of Ken Whillans and Garden Squares. 

Public and Stakeholder Engagement Process 
Communication and engagement with the public is a fundamental aspect of the Design 
Competition. Brampton residents will have the opportunity to express their thoughts and 
share their ideas for how they would like these spaces to be redeveloped. The City will 
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collaborate with the public and stakeholders at every stage of the design process, 
including the development of the final design vision, objectives, and concepts. 
The opportunities for the community to get involved in the squares design process are: 
1. Community Engagement Part 1: Towards a Vision (July 2024) 

As part of Part 1, community members will be invited to engage in a conversation 
about the redevelopment of the two squares. 
The stakeholders and community feedback will help to inform:  

• A community-informed vision and objectives for each Square. 
• The future character, design, and programming for each Square. 

City staff will compile a Community Engagement & Visioning report, which will 
include the collection and summary of community feedback. The report will then be 
posted on the project’s webpage and shared with the short-listed architectural firms. 

2. Community Engagement Part 2: Exploring Design Concepts (Q4 2024) 
Community members will provide input on the design concepts developed in Phase 2 
of the competition process. This input will be summarized and serve as input for the 
evaluation team. 

Technical Steering Committee 
A Technical Steering Committee for the project has been developed consisting of City 
staff from relevant departments. This committee's primary role is to provide feedback on 
the competition process, technical design, and implementation processes. 
A series of meetings and workshops were facilitated which included the following: 

• Introduction and an overview of Ken Whillans Square and Garden Square 
Redevelopment project. 

• Feedback on the existing two squares; what currently works and what does not work 
within the two squares. 

• Vision and Objectives. 

The Initial Vision  
After considering the feedback gathered during staff workshops the initial design visions 
were defined as follows:  
Ken Whillans Square 

"Ken Whillans Square will be an open and captivating courtyard leading to City 
Hall, serving as a versatile gathering space that ignites civic pride and celebrates 
Brampton's culture. Designed to attract people from both Brampton and beyond, 
the square will establish seamless physical and visual connections to Gage Park, 
PAMA, and the rest of downtown Brampton. With City Hall as a prominent 
backdrop, the square will host signature events that showcase the best of 
Brampton.” 
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Garden Square 
“Garden Square is to be Downtown Brampton's cultural hub and the lively center 
of everyday community life. Drawing inspiration from Brampton's 'The Flower City' 
identity, the square's design will be sleek, minimalistic, and practical, mirroring the 
city's distinct character and cultural richness. It will complement its surroundings, 
especially the Rose Theatre building, to craft an authentic public space that 
connects with Brampton's residents. By offering resources for arts, culture, and 
community activities, the square will unite the community, boost civic pride, and 
spark creativity.” 

The initial vision will be presented to the public for feedback. Subsequently, the vision will 
be refined to accurately reflect and align with the community's aspirations. 

The Initial Objectives  
Both squares will share common objectives, with some specific objectives tailored to 
each square. 
After reviewing the feedback from the workshop, the initial design objectives for the 
squares will aim to achieve the following: 

The Initial Objectives for Both Ken Whillans and Garden Square are to: 
• Achieve the highest standards of design excellence. 
• Provide a comfortable and environmentally friendly outdoor space year-round. 
• Adhere to the highest standards of sustainability. 
• Highlight Brampton's diverse culture, promote inclusivity and ensure universal 

accessibility. 
• Maintain a consistent aesthetic theme or design language throughout the design of 

the two squares to create a visually appealing and cohesive environment. 
• Incorporate public art installations, landscaping elements, and architectural features 

that reflect the cultural identity and character of the Brampton community. 
• Incorporate thematic connections or storytelling narratives that tie together the two 

squares as well as the different cultural institutions and spaces, in close proximity to 
the squares. 

• Become a destination for visitors from Brampton, the broader region, and abroad. 
• Reflect and integrate identity, context, heritage, and placemaking. 
• Design the two squares to host diverse cultural and community events. Ensure that 

their programming complements each other, minimizes duplication, and allows for 
simultaneous events in both squares when feasible. 

The Initial Distinct Objectives Exclusive for Ken Whillans Square are to: 
• Enhance City Hall's prominence and accessibility with an inviting courtyard. 
• Include a full spectrum of square amenities. 
• Create versatile gathering spaces for civic and cultural events. 
• Establish seamless connections to Gage Park, PAMA, and downtown Brampton. 
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The Initial Distinct Objectives Exclusive for Garden Square are to: 
• Establish Garden Square as downtown Brampton's cultural hub and vibrant center 

of everyday community life. 
• Design the Square to reflect Brampton's 'The Flower City' identity, with sleek, 

minimalistic, and functional features. 
• Ensure that the square complements its surroundings, particularly the Rose Theatre 

building, creating an authentic and cohesive public space. 
The initial objectives will be presented to the public and key stakeholders for feedback. 
Subsequently, the objectives will be refined to accurately reflect and align with the 
community's aspirations. 

Next Steps and Design Competition Timeline  
Staff are ready to start the design competition and initiate the public engagement process. 
The design competition component of the work plan is planned to begin in July 2024 and 
end in December 2024. The competition process is designed to prevent delays and meet 
project deadlines by streamlining procedures, enhancing communication, and improving 
efficiency.  
To expedite the design competition, several approaches were implemented to enhance 
communication, provide valuable design feedback, and meet project timelines. Key 
approaches include prequalifying participants during the RFPQ process, which reduces 
the time needed to evaluate proposals, and concurrent work planning, where certain 
activities are performed simultaneously, such as starting the architectural firms' 
prequalification process while finalizing RFP details. Additionally, an effective public and 
stakeholder engagement process is planned, ensuring efficient communication, and 
fulfillment of the stakeholder and community expectations. 
The anticipated timeline for the Design Competition is as follows: 

Competition Milestone Expected Timeline 
Community Engagement Part 1 July 2024 
Design Competition Phase One – Request for 
Prequalification (RFPQ) Opens 

July 2024 

Design Competition Phase One – Request for 
Prequalification (RFPQ) Closes 

August 2024 

Evaluation and Shortlisted Design Teams Announced Q3 2024 

Design Competition Phase Two – Request for Proposal 
(RFP) Opens 

Q3 2024 

Design Competition Phase Two (RFP) Closes Q4 2024 

Community Engagement Part 2 and Design Evaluation Q4 2024 

Design Team Awarded Project Q4 2024 
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Overall Project Timeline  
The overall project timeline includes a one-year design phase that integrates the design 
competition and public engagement processes, followed by a two-year construction 
phase with staging for the two squares. The total anticipated timeline for this project is 
three years.  
To expedite the project completion and ensure timely delivery, staff will incorporate 
several strategies, such as establishing clear contract terms that define specific deadlines 
for milestones. Additionally, effective communication channels will be maintained among 
all stakeholders to promptly address any challenges that may arise, enabling quick 
resolution and effective progress. 
The anticipated overall timeline for this project is as follows:  

*Construction is planned to occur in stages to minimize the impacts on the downtown area 
and programming. The details of the construction site/square phasing will be determined 
during the detailed design stage, based on square/site conditions, design specifications, 
permits and approvals, and adjacent downtown construction activities. Staff will coordinate 
with the design consultant and ensure that the project schedule is expedited to the greatest 
extent possible. 
 

Overall Project Milestone Expected Timeline 
Community Engagement Part 1  July 2024 

Design Competition Phase One – Request for 
Prequalification (RFPQ) Opens 

July 2024 

Design Competition Phase One – Request for 
Prequalification (RFPQ) Closes 

August 2024 

Shortlisted Design Teams Announced Q3 2024 

Design Competition Phase Two – Request for Proposal 
(RFP) Opens 

Q3 2024 

Design Competition Phase Two (RFP) Closes Q4 2024 

Community Engagement Part 2 and Design Evaluation Q4 2024 

Design Team Awarded Project Q4 2024 

Design Development and Detailed Design Q1 2025 – Q2 2025 

Construction Tender Q3 2025 

Construction Starts (first square) *� Q3 2025 

Construction Completes (first square) *� Q3 2026 

Construction Starts (second square) *� Q3 2026 

Construction Completes (second square) *� Q3 2027 
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CORPORATE IMPLICATIONS: 
 
Financial Implications: 
Sufficient capital funding is available to undertake the detailed design, including 
consultation with internal and external stakeholders, for Ken Whillans Square and Garden 
Square. All future construction costs will be included in future capital budget submissions. 
City staff will explore and identify other potential sources of funding, including those from 
private/public partnerships or other levels of government. 
 
Other Implications: 
 

Legal Implications – There are no legal implications with this report. 
 
Purchasing Implications  
  
A Public Procurement Process will be conducted to prequalify architectural firms, and 
submissions will be evaluated in accordance with the published evaluation process set 
out in the procurement document. 
The prequalified architectural firms will be invited to submit a proposal with conceptual 
designs for the evaluation and selection of a successful firm for contract award. 
Purchase approval shall be obtained in accordance with the Purchasing By-law. 
All communication with Bidders involved in the procurement must occur formally, through 
the contact person identified in the Bid Document. 
 
Communications Implications  
Effective communication will play a pivotal role in engaging the community and promoting 
the City of Brampton’s plans to redevelop Ken Whillans Square and Garden Square. 
Communication activities will strive to integrate the public’s aspirations into the designs 
of each Square. 
The public's feedback will be essential in shaping: 

x Vision and Objectives,  
x Outcomes for what the public would like to see and do in the Squares, 
x Design priorities, and 
x Review of the design teams’ concepts. 

 
STRATEGIC FOCUS AREA:  
The redevelopment of Ken Whillans Square and Garden Square will evolve these spaces 
into iconic, inclusive, and vibrant civic spaces in the heart of Downtown Brampton. This 
transformation will support the City's strategic focus areas and priorities in the following 
ways: 
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o Growing Urban Centers & Neighborhoods: The redeveloped squares will 
attract a greater number of visitors, residents, and businesses, boosting 
economic activity and bolstering support for local businesses. 

o Culture & Diversity: These redeveloped spaces will become hubs for cultural 
events, festivals, and performances that celebrate Brampton's rich diversity and 
heritage. The spaces will promote cultural exchange and deepen understanding 
among residents. 

o Health & Well-Being: By enhancing the green spaces, landscaping, and 
recreational facilities within the squares, physical activity, outdoor recreation, 
social connections and the mental well-being of residents will be encouraged. 

o Service Excellence: The redevelopment will result in high-quality public spaces 
that are tailored to meet the needs and preferences of the community, fostering 
a stronger sense of community and belonging among residents. 

 
CONCLUSION: 
 
To generate the most innovative and creative design ideas, a design competition for the 
redevelopment of Ken Whillans Square and Garden Square is being initiated. Staff has 
developed the preliminary design vision and objectives for the squares. The competition 
will integrate feedback on how the public would like to use these spaces and which 
design concepts meet the project's objectives. The results of the design competition and 
community engagement will foster a renewed sense of civic pride among the residents 
of Brampton while revitalizing the Downton’s public spaces. This report seeks Council 
approval to begin the procurement of architectural design and contract administration 
services for the redesign and redevelopment of Ken Whillans Square and Garden 
Square through a Design Competition Process. 
 
 
Authored by:     
 

 Reviewed by:      

 
 

  

Dalia Bahy, Ph.D., MCIP, RPP, LEED AP  
Strategic Leader, Downtown Revitalization 
Planning, Building, and Growth 
Management 
 

 Andria Oliveira 
Director, Downtown Revitalization 
Planning, Building, and Growth 
Management 
 

   
Approved by:      
 

 Approved by: 

 
 

  
__________________________________ 

Steve Ganesh, MCIP, RPP  
Commissioner, 

 Marlon Kallideen  
Chief Administrative Officer  
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Planning, Building, and Growth 
Management 
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