
 
 
 

The QEPS area is also located along a Primary Intensification Corridor. Intensification 
corridors are planned to accommodate significant growth through higher density 
development which supports transit and are to accommodate a mix of uses, including 

residential, commercial, institutional, and employment. Opportunities may exist for 
higher densities and height based upon detailed planning studies including the 

preparation of a comprehensive master plan that will guide land use and built form. A 
preliminary Queen Street East Precinct Plan that addresses land use and built form, 
attached as Appendix 2 to this report, will provide the foundation for the preparation of 

the QEPS. 
 

The Central Area Revitalization policies state that the City may establish CPPS Areas 
within all or part of the Central Area pursuant to Section 70.2 of the Planning Act. 
Detailed policies regarding the establishment of CPPS Areas shall be contained within 

the applicable Secondary Plan in the Central Area.   
 

The Queen Street Corridor Secondary Plan does not include policies to establish a 
CPPS Area. An amendment to the Queen Street Corridor Secondary Plan is required to 
implement the QEPS. The amendment will establish the following: 

 

 Identification of the proposed CPPS area; 

 Scope of authority that may be delegated to approve development through 
the permit system (i.e. Council, Commissioner, Director); 

 The goals, objectives and policies with respect to the CPPS By-law; 

 Conditions that may be included in the CPPS By-law; and 

 Criteria for evaluating applications within the CPPS By-law Area will be 

evaluated. 
 

Queen Street Corridor Secondary Plan  

 

The Land Use Principles in the Secondary Plan recognize that a strong and continually 
revitalizing Central Area is essential to the identity of Brampton as a community.  Goals 
in the Secondary Plan include: 

 Promoting the Central area for intensification focusing on commercial and 
community activities; 

 Providing greenspace linkages; 

 Promoting a strong pedestrian and transit environment; 

 Creating an office node at Highway 410 and Queen Street;  

 Recognizing and protecting industrial operations; and, 

 Improving the local road network. 
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Any redevelopment along the Queen Street Corridor will work towards achieving the 
goals and objectives of the Secondary Plan.  Through the QEPS planning process, 
studies will be undertaken that will inform the QEPS. To meet these goals additional 

studies related to land-use, residential intensification, transportation and design are 
required to guide the ultimate development of the Queen Street Corridor.  

 
The Secondary Plan includes Interim Design Guidelines that are attached as Appendix 
B to the Secondary Plan. They provide guidelines with respect to spatial organization, 

building massing, design in the public realm, site access and other environmental 
considerations and are intended to provide guidance on development in the Secondary 

Plan area until Council has adopted District Design Guidelines. District Design 
Guidelines will be prepared and will form a part of the QEPS.  
 

Brampton 2040 Vision 

The area proposed to be included in the Community Planning Permit System is referred 

to as ‘Queen’s Boulevard’ in the Brampton 2040 Vision. The Brampton 2040 Vision 
envisions the Queens Boulevard to be “a tight corridor of higher density and scale with 

mixed uses and continuous commerce at grade. Buildings will all adhere closely to the 
street with a continuous streetwall and activities spilling out on ample sidewalks – cafes, 
shopping, and amenities – with several lines of large trees and special lighting. It will be 

a transit spine – an actual streetcar will be very iconic. Most people will walk because 
the sidewalk will be the happening place. It will have public art, expressive architecture 

and various special features to instill a stylish character. It will showcase the latest 
trends in green city-building as a pilot project of the Institute for Sustainable Brampton. 
Behind the front row of buildings, a second row of development, on the parallel streets, 

scaled to step down buildings from the central spine, could ultimately reinforce the 
corridor.”  

 

 

 

 

 

 

 

 

 

 

Figure 1: A conceptual rendering of “Queens Boulevard” from the Brampton 2040 Vision. 
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The Brampton 2040 Vision recognizes that a Queen Street East Precinct Plan (a public 

realm scheme) was previously developed in 2011 and that this Plan would be further 
improved.  To energize developer and consumer interest and action along the Queen’s 

Boulevard, it is expected that key components of the public realm design establish the 
new image of the boulevard and set off creative ideas by stakeholders so that it 

becomes a vibrant and attractive corridor. Figure 1 represents a conceptual rendering of 
the built form and streetscape that are envisioned for the corridor. 

 
Preliminary Queen Street East Precinct Plan  

The Official Plan provides direction that the City can use a variety of tools to help 
provide principles and guidance towards promoting a City that “involves place, people 
and visions.” One of these tools is a District Design Plan.  For the Queen Street East 

corridor, a Preliminary District Plan has been prepared and will be referred to as a 
“Precinct Plan.”  The  Preliminary Queen Street East Precinct Plan aims to outline initial 

design principles and a framework that will assist in transforming the area into a 
beautiful and healthy neighbourhood; one that is exciting, safe, and accessible to people 
of all stages of life.  

 
The preliminary Plan contemplates approximately 17,142 residential units for up to 
60,000 residents; and approximately 1,088,244 square metres of non-residential gross 

floor area providing 83,711 jobs.  
 

As a corridor that is predominantly commercial retail with surface parking facing the 
main street, the Precinct area currently lacks the public realm, infrastructure, and 
community and human services necessary to support the intended scale of 

development. The Plan is intended to transform the existing car oriented commercial 
development into a cohesive urban neighbourhood that integrates a vibrant public realm, 

urban parks, open spaces, and public and private mixed-use developments within the  
existing city fabric. 
 

A comprehensive plan for the Precinct is necessary to unlock the area's development 
potential and ensure that redevelopment occurs in a way that is consistent with the 

Brampton 2040 Vision and Terms of Council Priorities for a vibrant Central Area. This 
planning ensures that development is coordinated with infrastructure and complete 
community planning and not considered on a site by site basis. 

 
Nine Guiding Principles to Transform the Queen Street Corridor 

To guide the transformation of the Queen Street Corridor, nine guiding principles are 
established to create a complete community anchored by community hubs.   
 

The nine guiding principles include: 

1 Enhance pedestrian and cyclist movement 

2 Embrace human-scaled streets 
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3 Create a transitional built form 

4 Support child friendly mixed-use and multi-family homes 

5 Encourage pedestrian activity all year round 

6 Expand parks and open space 

7 Support a thriving arts scene 

8 Bring jobs into the communities 

9 Create an entrepreneur friendly 24-hour district and hubs 
 

Three New Mixed-use Districts and Three Comprehensive Community Frameworks 

The Preliminary Precinct Plan includes the following three new mixed-use districts and 

three comprehensive community frameworks with the goal to deliver a vibrant urban 
mixed-use community that will attract, retain, and support healthy youth, families and 
seniors:   

 
Mixed-use Districts 

 
1. Health Focus District 

Located next to the Peel Memorial Centre for Integrated Health and Wellness, the 

12,600 population Health Focus District is anchored by the existing and 
anticipated health and seniors’ services facilities and is designed for easy 

accessibility.  
 
2. Family Focus District 

The 23,400 population Family District is centred on the need for residential 
development to have access to a variety of amenities that support healthy living 

for all ages. The district will respond to the intergenerational makeup of Brampton 
households by providing larger sized units, integrated access to day-care 
facilities, local parks, vibrant mix of dynamic retail, and a variety of opportunities 

for cultural activities. 
 

3. Business Focus District 

Located adjacent to Highway 410 and within a 15 minute drive to Pearson 
International Airport, the 22,800 population Business Hubs District is centred on 

design provisions that support 24 hour social and economic activity. This activity 
supports the ability for businesses and entrepreneurs to innovate and achieve a 

high quality experience for their employees.  
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Comprehensive Community Framework 
 
1. Comprehensive Movement Framework 

 
The aim is for a functional transportation and road network that encourages 

pedestrian and non-vehicular modes of travel.  Design elements supporting 
pedestrian travel include wide pedestrian sidewalks and connections that are safe 
and integrated with a robust park network that will connect the Precinct to the 

Downtown and surrounding valley system. 
 

2. Comprehensive Working Framework 

This includes provisions for a rich mix of amenities, connectivity to local, regional, 
and international spaces, which supports innovation and provides connections for 

office workers to establish Queen Street as choice destination. Integrations, 
dynamic and mixed-use developments, and place-making strategies establish a 

unique cultural identity attract and support workers in the creative industries. 
Flexible, formal, and informal workspaces; and access to business accelerators 
and post-secondary schools support innovation. 

 
3. Comprehensive Living Framework 

The Complete Living Framework directs for the Plan to utilize mixed-use 
development and strategic adjacencies of uses to support healthy living.  

 

Preliminary Precinct Plan Consultation  
 

The following consultation has occurred to date on the preliminary Precinct Plan: 
 

 Review of relevant background technical documents; 

 Meetings with members of City Council; 

 Co-design workshops with municipal staff from various departments, the Region 

of Peel and local agencies; 

 Engagement with development industry stakeholders and affordable housing 

developers; and, 

 Engagement through the Urbanizing Suburbia event with the Urban Land 

Institute. 
 

Prior to Council’s enactment of the QEPS By-law, a formal public engagement process 
on both the Precinct Plan and the draft QEPS By-law will be undertaken. 
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The preliminary Plan will serve as the basis for conducting technical studies, and will be 
further refined through the duration of technical review. The final Plan will provide the 
necessary physical framework to guide development within the Queen Street East 

corridor.  
 
Framework for the QEPS 

The Framework for the development of the QEPS is organized in five phases as follows: 

1. Phase 1 presents the vision for the QEPS area, including nine essential guiding 

principles. This is the current phase that staff has now completed. A Request for 
Proposal process to hire a consultant to complete Phases 2, 3 and 4 of the QEPS 

Framework will be initiated and conducted once the vision is endorsed “in-
principle” by Council. 
 

2. Phase 2 is the completion of the necessary studies to support the vision, 
planning principles, and design directions outlined in Phase 1.  

 
3. Phase 3 is the refinement of the preliminary Queen Street East Precinct 

Plan based on the studies completed in Phase 2. 

 
4. Phase 4 will include a phasing and implementation plan and 

recommendations on the required financial funding and land acquisition 
that is needed to support the Queen Street East Precinct Plan.  
 

5. Phase 5 is the preparation of the QEPS By-law including statutory 
requirements under the Planning Act.  The final Precinct Plan and its 

guiding principles will form part of the final QEPS By-law.  

Phase 1 – Conceptual Precinct Plan 

The details of the conceptual precinct plan have been provided above. The conceptual 
Queen Street East Precinct Plan is intended to be a guiding document that will provide a 

flexible framework to achieve the vision of the Central Area and the implementation of 
the QEPS. This report recommends that Council endorse the preliminary Queen Street 

East Precinct Plan, attached as Appendix 2 to this report, as it will provide the 
foundation for the preparation of the QEPS. 
 

Phase 2 – Technical Analysis 

The technical analysis will refine the vision, planning principles, and design directions 
outlined in the preliminary Queen Street East Precinct Plan and will identify key findings 
and recommendations to achieve the long-term development of the Queen Street East 

corridor. The technical information when combined with the preliminary Precinct Plan 
planning principles and design directions will inform Phase 3 and 4 of the QEPS 
Framework. 
 
Below is a list of studies required to be completed as part of Phase 2. 
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1. Market Analysis 

A Market Analysis is required to support the development of a realistic, balanced 
and achievable vision for the QEPS. This will include the review of local economic 

factors and broader development market trends. 
 

The Queen Street Precinct Plan and the conclusions of the Market Analysis will 
work together to craft a bold, realizable and dynamic QEPS. 
 

2. Community Infrastructure Study (Community Facilities/Human Services Impact 
Analysis)  

This study will identify and evaluate what community facilities and services (e.g., 
community centres, schools, places of worship, fire stations) are needed to 
adequately support the planned population in the QEPS. A description of where, 

how, and when the public services should be provided is a critical part of this 
analysis. Opportunities for the development of a ‘community hub’ (a location o f 

centralized community services) will also need to be assessed.  
 

3. Open Space and Park Strategy  

The intensity and diversity of activities in an intensification corridor requires 
planning for a variety of open space types. Although traditional parkland per 

capita ratios typically will not be achievable in a centre or corridor, people living 
and working in them will expect their daily open space needs to be met.  
 

The growth of the Queen Street Corridor will include residential intensification, 
and there will need to be major investment in new public spaces and facilities to 

support both passive and active recreational uses. The integration of public 
spaces and recreational opportunities, such as parks and trails would need to be 
explored in partnership with private property owners to identify a supporting 

funding framework for implementation.   
 

4. Integrated Servicing Master Plan 

A detailed Integrated Servicing Master Plan of the underground infrastructure 
within the Central Area, including a comprehensive inventory of all underground 

facilities, to confirm the location and extent of existing infrastructure. The 
availability of regional and municipal infrastructure in the CPP System area will 

also be assessed. The review will identify the necessary improvements to 
accommodate growth in the QEPS area. Upgrades to regional and municipal 
infrastructure including water, wastewater and stormwater will be assessed, as 

well as other utility connections (hydro, gas, Rogers, and Bell). Infrastructure 
improvements are an important part in achieving the City’s vision for the Queen 

Street Corridor. 
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The work completed as part of the City of Brampton’s Central Area Sustainable 
Infrastructure Study – Baseline Review Report prepared by WSP Canada Inc. in 
2014 shall be used as background information.  

 

5. Transportation Master Plan and Parking Strategy 

The intent of the Transportation Master Plan for the QEPS area is to realize the 
vision for a walkable, pedestrian-oriented and multi-modal network, with minimal 

emphasis on the vehicle, and specify recommendations to reflect this vision. The 
Transportation Plan will be a review of the entire transportation system within the 

boundaries of the QEPS Area, including its relationship with the wider 
transportation network in the City. The Transportation Master Plan will review the 
infrastructure, facilities and service needs of all modes of transportation, including 

pedestrians, cyclists, transit and vehicles. The findings of other City studies, such 
as the Transportation and Transit Master Plan (TTMP), 2015 and the Active 

Transportation Master Plan currently being developed, will be reviewed and 
considered as part of the Queen Street Transportation Master Plan. 

A Parking Strategy is a long term strategy that links the planning and 
development objectives for the QEPS. The Parking Strategy will tie the Brampton 

Rapid Transit initiatives for the Queen Street Corridor, the TTMP and the Queen 
Street Corridor Precinct Plan objectives together. 

The Parking Strategy will provide recommendations on: 

 a vision, mission, key goals and objectives for the strategy; 

 the City’s future role in the provision of shared public parking resources; 

 the integration of Transportation Demand Management considerations into 
its parking strategy; 

 parking requirements; and 

 a funding plan 

 
6. Air Quality, Noise and Odour Assessment  

 
This study is to assess the compatibility of sensitive uses (i.e. residential) in 
proximity to industrial and utility sources of emissions and within 30 m of arterial 

roads and 150 m of Provincial highways. 
 

A key objective of the study is to ensure high-quality living and working 
environments, while protecting the important industrial operations in the City’s 
Central Area. 
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Phase 3 

Phase 3 is the refinement of the Queen Street East Precinct Plan based on the studies 
completed in Phase 2.  
 
Phase 4 

Successful implementation of the QEPS must involve the planning, coordination and 
delivery of infrastructure at all scales. The successful intensification of a corridor relies 
on the presence of a suite of existing and planned infrastructure, notably transit 

infrastructure, but often road and utility improvements as well. It is this infrastructure that 
can accommodate the new transit demands, allow for increased pedestrian activity and 

facilitate reduction in required parking provisions – all necessary to support 
intensification.  

Phase 4 will include a phasing and implementation plan and recommendations on the 
required financial funding and land acquisition that is needed to support the Precinct 

Plan.  Below is a list of studies required to be completed as part of Phase 4. 
 

1. Fiscal Impact Analysis 

New development brings with it increased demands on local government services 

and infrastructure but also generates government revenues through additional 
taxes and fees. The conceptual Queen Street East Precinct Plan includes a 
preliminary build-out analysis (i.e. potential number of dwelling units and gross 

floor area of non-residential uses). Utilizing these numbers, the Fiscal Impact 
Analysis shall estimate the financial impacts of implementing the conceptual 

Precinct Plan on the municipality.  
 

2. Land Acquisition Strategy 

Public acquisition may provide the only opportunity to preserve land that is under 
increasing development pressure as the Central Area grows. Since it is 
impractical for the City to purchase every potentially developable parcel, a Land 

Acquisition Strategy will provide those tools and guides to explore the various 
methods of acquisition in an effort to optimize the use of City resources. 

 
3. Financial and Implementation Plan  

The financial and implementation plan should be prepared to provide 

additional detail and recommendations on financial programs and other 
public investments that may be used to stimulate development in key areas. 

This could include public realm improvements, as well as focused efforts with 
interested developers around development scenario planning that aligns a 
project with the QEPS vision and facilitates investment in Brampton’s Central 

Area.  
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As a general principle, the financial and implementation plan should examine 

both capital and operational/life-cycle costs for public realm and servicing 
improvements.  

 

4. Phasing and Implementation Plan 

The Queen Street East is a large precinct and development will occur over a 
number of years, with full build out taking 30 + years. The combination of public 
and private land interests in the precinct ensures that the market will play an 

important role in the timing of development and may accelerate opportunities to 
implement the precinct plan. It is important to phase development in a manner 

that focuses on specific areas at a time, ensuring that development proceeds 
logically and that a full range of public realm improvements, community amenities 
and required infrastructure is provided in order to service new developments. 

 
Other additional studies that may be required to be completed either by staff or by a 

consultant include: 
 

 Affordable Housing Study 

 Heritage Conservation Plan 

 Smart Technology Infrastructure Study 

 Arts and Culture Study 

 Co-development and Partnership Implementation Study 

 Waste Management Strategy 

 Operational and Maintenance Plan 

 Marketing and Branding Strategy 
 

Phase 5 
 

The preparation of the QEPS By-law by staff. 
 
Scope of Work  

 
The Development Services and Land Use Policy Divisions of the Planning and 
Development Services Department will be responsible for project managing the QEPS, 

in consultation with Senior Management Team. 
 

Project Timelines  
 
The development of the QEPS will include, but not be limited to, the following tasks:  

 

 Request for Pre-Qualification (RFPQ) process Q1 2020 
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 Issuing and conducting the Request for Proposal (RFP) process Q2 2020 
 

 Open house and stakeholder meetings (to discuss preliminary Queen Street 

East Precinct Plan and implementation of QEPS) Q3 2020 
 

 Preliminary drafting of QEPS By-law Q1 2020 – Q3 2020 
 

 Status Report to Planning and Development Services Committee  – Q3 2020 
 

 Completion of Technical Studies Q4 2020  

 

 Open house and stakeholder meetings Q4 2020 - Q1 2021 (to discuss refined 

Precinct Plan and preliminary QEPS)  
 

 Status Report to Planning and Development Services Committee Q1 2021 
 

 Statutory Public Meeting Q2 2021 
 

 Final Report and Implementing Documents to Planning Committee and 

Council – Q4  2021 
 

Community Engagement  
 
Community engagement will form an integral component of the QEPS. This report 

recommends that a Community Engagement Strategy be prepared to identify the 
community groups with an interest in the planning of the QEPS, as well as innovative 

ways to engage community groups.  
 
It is intended that the community engagement plan for the project will include public 

meetings and workshops, online and social media; and meetings with the technical 
advisory group of key City departments and the QEPS Working Group.  
 
Corporate Implications:  

 

Financial Implications:  
 

Any resources and funding required for the implementation of the Community Planning 
Permit System, will be identified and considered as part of the Planning & Development 
Services 2020-2022 Operating Budget submission, pending Council approval. 
 

Economic Development Implications: 
 

There are no economic development implications identified at this time. 
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Other Implications: 
 
There are no other implications identified at this time. 

 
Term of Council Priorities (2019-2022)  
 

One of the key initiatives (Brampton is a City of Opportunities) of the 2019 – 2022 Term 

of Council Priorities is to initiate a new Community Planning Permit System By-law for 
Queen Street East (between Downtown and Highway 410).  The recommendations in 

this Report are in alignment with the 2019 – 2022 Term of Council Priorities. 
 
The Precinct Plan will assist in attaining the following Term of Council Priorities: 

 
1.1 Create Complete Communities 

The emerging Plan for Queen Street East serves as a template for Urban Design 
Framework Studies for other Major Growth Centres and Town Centres in the City. As 
such, it is a critical and key component of achieving a vibrant mosaic of 1,000,000 

residents as described in the Brampton 2040 Vision. 
 

1.3 Support Community Hub Concept 

The Plan is also key for the development of an implementation action plan for 
Integrated Community Facilities. A working group has been established to design 

and implement complete mixed-use community hub campuses that will include public 
parks, schools, library facilities, the Institute for Sustainable Brampton, urban 

agriculture, economic incubators, arts and culture studios and community services 
hub among other uses. This working group is comprised of City departments, school 
boards, and agencies. The goal is to complete a partnership and implementation 

framework by Q2 2020. 
 

1.5 Attract Investment & Employment 

Currently more than 60% of working residents leave the City every day to go to work. 
This is because the City currently does not include an adequate number or mix of 

jobs to attract and retain employment suiting the education, skills, or preferences of 
local talent. The proposed Plan aims to attract businesses and residents who will 

benefit from a 15 minute commute from home; and the ability to work, live, and play 
in the same city.  

 

3.1 Equalize All Forms of Transportation 

Added density to the Precinct area prioritizes active transportation, non-auto modes 

of travel, and supports the business case for improvements through high order 
transit infrastructure investments (such as the Queen Street Bus Rapid Transit 
(BRT)). A system of protected cycling facilities are integrated in the Plan to provide 

safe and age-friendly connections between transit stops, community facilities, parks, 
open spaces, shops, restaurants, places of work, and residences. This supports the 
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initiation of the Environmental Assessment process for the Queen Street BRT in Q2 
2020. 

 

A separate report will be brought forward to Council that will recommend initiating 
Community Planning Permit System By-law in other strategic areas in the City.  This 

report will also include a discussion on establishing metrics to monitor economic impact 
in Community Planning Permit System By-law areas. This report will be prepared in 
consultation with the City’s Economic Development Office. 

 
Brampton 2040 Vision 

 
This Report has been prepared in full consideration of the overall vision that the people 
of Brampton will ‘Live the Mosaic.’ Specifically, the 2040 Vision identifies a “Queen’s 

Boulevard” for the Queen Street Corridor between Highway 410 and the Etobicoke 
Creek.  It is envisioned to be a ‘tight corridor of higher density and scale with mixed 

uses and continuous commerce at grade.’   
 
The Brampton 2040 Vision recognizes that a Queen Street East Precinct Plan (a public 

realm scheme) was previously developed in 2011 and that this Plan would be further 
enhanced.  To energize developer and consumer interest and action along the Queen’s 

Boulevard, it is expected that staff will build out key components of the public realm 
design scheme to confirm the new image of the boulevard and set off creative thinking 
by everyone to make it an exemplary place. The preliminary Queen Street East Precinct 

Plan attached to this report will provide the foundation for the preparation of the QEPS. 

 

Conclusion:   

One of the key initiatives of the 2019 – 2022 Term of Council Priorities is to initiate a 
new Community Planning Permit System By-law for Queen Street East as a way to 
facilitate and streamline development, improve certainty, make further improvements to 

development outcomes that will all help to attract investment and employment in the 
City.   
 

The purpose of this report is to seek approval in principle of the preliminary Queen 
Street East Precinct Plan and to propose the scope of work for the QEPS.  
 

Respectfully submitted by: 

 
 
____________________________ 

Michelle Gervais, MCIP, RPP 
Policy Planner 

Planning & Development Services 
Department 
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____________________________ 
Carmen Caruso, MCIP, RPP 
Central Area Planner 

Planning & Development Services 
Department 

 
Approved by:               
  

   
 

Bob Bjerke, MCIP, RPP 

Director, Policy Planning 
Planning & Development Services 
Department 

 
 

_____________________________ 
Allan Parsons, MCIP, RPP 
Director, Development Services 

Planning & Development Services 
Department 

 
 

Authored by:  Michelle Gervais, MCIP, RPP, Policy Planner  
             Carmen Caruso, MCIP, RPP, Central Area Planner 

             Yvonne Yeung, PMP, LEED AP ND, Manager, Urban Design 
 
 

Appendices: 

 
Appendix 1:  Proposed Boundary of Queen Street East Community Planning 

Permit System By-law Area 
Appendix 2:  Preliminary Queen Street East Precinct Plan 
 

 

7.1-18



QUEEN ST E

RU
TH

ER
FO

RD
 R

D 
S

ORENDA RD

VODDEN ST E

CLARENCE ST

MC
LA

UG
HL

IN
 R

D 
N

QUEEN ST W

CLARK BLVD

MA
IN

 ST
 S

C E
NT

RE
ST

S

MA
IN

 ST
 N

MC
LA

UG
HL

IN
 R

D 
S

KE
NN

ED
Y R

D 
S

CE
NT

RE
ST

N

KE
NN

ED
Y

RD
N

RU
TH

ER
FO

RD
 R

D 
N

VODDEN ST W

/

Date: 2019/12/13

Legend
Urban Growth Centre
Queen St E Precinct Plan Boundary

PLANNING & INFRASTRUCTURE SERVICES
0 150 300 450

Metres

PROPOSED BOUNDARIES OF QUEEN STREET EAST COMMUNITY PLANNING PERMIT SYSTEM BY-LAW

APPENDIX 1   

7.1-19



C
EN

TRE STREET N

QUEEN STREET E

RUTHERFORD

H
A
N

S
E
N

 R
O

A
D

 S

R
U

TH
E
R
FO

R
D

 R
O

A
D

 S

410 H
IG

H
W

AY
 

HANSEN ROAD N
RUTHERFORD

RUTHERFORD

ROAD N

67

40

PRELIMINARY 

90

KEN
N

EDY RO
AD N

KEN
N

EDY RO
AD S

7.1-20



C
EN

TRE STREET N

QUEEN STREET E

H
A
N

S
E
N

 R
O

A
D

 S

R
U

TH
E
R
FO

R
D

 R
O

A
D

 S

410 H
IG

H
W

AY
 

IG
H

W
A

HANSEN ROAD N

RUTHERFORD

RUTHERFORD

RUTHERFORD

RUTHERFORD

ROAD N

KEN
N

EDY RO
AD N

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADADD
N

KEN
N

EDY RO
AD S

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADAD
S

C
EN

TRE STREET N

QUEEN STREET E

H
A
N

S
E
N

 R
O

A
D

 S

R
U

TH
E
R
FO

R
D

 R
O

A
D

 S

410 H
IG

H
W

AY
 

IG
H

W
A

HANSEN ROAD N

RUTHERFORD

RUTHERFORD

RUTHERFORD

RUTHERFORD

ROAD N

KEN
N

EDY RO
AD N

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADADD
N

KEN
N

EDY RO
AD S

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADAD
S

C
EN

TRE STREET N

QUEEN STREET E

H
A
N

S
E
N

 R
O

A
D

 S

R
U

TH
E
R
FO

R
D

 R
O

A
D

 S

410 H
IG

H
W

AY
 

IG
H

W
A

HANSEN ROAD N

RUTHERFORD

RUTHERFORD

RUTHERFORD

RUTHERFORD

ROAD N

KEN
N

EDY RO
AD N

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADADD
N

KEN
N

EDY RO
AD S

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADAD
S

C
EN

TRE STREET N

QUEEN STREET E

H
A
N

S
E
N

 R
O

A
D

 S

R
U

TH
E
R
FO

R
D

 R
O

A
D

 S

410 H
IG

H
W

AY
 

IG
H

W
A

HANSEN ROAD N

RUTHERFORD

RUTHERFORD

RUTHERFORD

RUTHERFORD

ROAD N

KEN
N

EDY RO
AD N

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADADD
N

KEN
N

EDY RO
AD S

KEKENEN
N

N
N

E
N

EDEDYDYY
RORO

A
O

ADAD
S

WALKING

9-BOX COMPLETE MOVEMENT FRAMEWORK COMPLETE MOVEMENT INFRASTRUCTURE 
(POTENTIAL)

WALKING

TRANSIT

CYCLING

• PEDESTRIAN PROME-
NADE (MAIN STREET)

• WIDE SIDEWALK
(LOCAL STREET)

• RECREATIONAL TRAIL

• OFF-ROAD
BI-DIRECTIONAL
CYCLE TRACK

• OFF-ROAD
DIRECTIONAL

• HIGH ORDER TRANSIT
• LOCAL TRANSIT
• ON-DEMAND SHUTTLE

TO TRAIN STATION /
AIRPORT (POTENTIAL)

ACTIVE VEHICULAR

CARPOOL

PARKING

DRIVING

LOADING

EMERG.

WASTE M.

SERVICING

• CARPOOL STATIONS
AT MOBILITY HUBS
AND OFFICES

• PICKUP/DROP OFF

• MAIN STREET
• LOCAL STREET
• SPECIAL EVENT

VEHICULAR NETWORK

• COMMERCIAL LOADING
• RESIDENTIAL LOADING

• FIRE-ROUTE

• WASTE MANAGEMENT

• PUBLIC PARKING
FACILITIES

• VISITOR PARKING
• RESIDENTIAL PARKING

DRIVING TRANSIT & INTERNATIONAL AIRPORT

CYCLING

POTENTIAL SHUTTLE 
SERVICE TO PEARSON 
INTERNATIONAL AIRPORT

• WASTE MANAGEMENT
ROUTE

• AVAC STATION (POTENTIAL)

WALKING 

CYCLING

TRANSIT

CARPOOL

DRIVING

PARKING

LOADING 

WASTE M.

EMERGENCY 
SERVICES

• OFF-ROAD BI-DIRECTIONAL
CYCLE TRACK

• OFF-ROAD DIRECTIONAL

• BICYCLE STORAGE

• PEDESTRIAN PROMENADE
(MAIN STREET)

• WIDE SIDEWALK (LOCAL
STREET)

• RECREATIONAL TRAIL

• RAPID TRANSIT 

• LOCAL TRANSIT

• ON-DEMAND SHUTTLE TO
TRAIN STATION / AIRPORT
(POTENTIAL)

• CARPOOL STATIONS AT
MOBILITY HUBS NEAR
HIGH-ORDER TRANSIT
STATION AND OFFICE

• PICKUP/DROP OFF

• MAIN STREET

• LOCAL STREET

• SPECIAL EVENT VEHICULAR
NETWORK

• COMMERCIAL LOADING

• RESIDENTIAL LOADING

• FIRE-ROUTE

• FIRE STATION

• PUBLIC PARKING FACILITIES

• ON-STREET PARKING

• PARKING ACCESS
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TO BRAMPTON
GO STATION

TO BRAMALEA
TERMINAL

URBAN DESIGNPRELIMINARY EAST 

7.1-21


